

Phasing - Option 3

Legend


- PHASE 1**
 - Children's play area
 - General hard and soft landscape works
 - Refurbishment of toilet block
 - SUDS (Drainage requirements)
 - Re-wilding along eastern boundary

- PHASE 2**
 - Youth Hub
 - Skate park
 - Footpath connections between Recreation Road, the Youth Hub, and the Bowls Club


- PHASE 3**
 - Tennis court area (low cost refurbishment of existing tennis courts, to enable their continued use until the area of the football pitches could be commenced.

- PHASE 4**
 - Football and netball/tennis courts.
 - Hard and soft landscape works within football pitch area

- PHASE 5**
 - Long-term use of tennis courts when new courts are delivered



Landscape Masterplan Phasing



REVISION					
NO.	DESCRIPTION	DATE	BY	CHECK	
A	First issue	10.04.2024	MAH	MAH	

PROJECT	TENTERDEN RECREATION GROUND
CLIENT	TENTERDEN TOWN COUNCIL
DRG NO.	MHS280 14-G02
STATUS	INFORMATION
SCALE	1:500@A1
REV	A
DRAWN BY	MAH
CHECKED	MAH
DATE	10.04.2024

MARK HANTON STUDIO

Landscape Architecture/
Urban Design
The Studio, Ivy House
Spelders Hill
Brook
Ashford
Kent TN25 5PB
Telephone: 07859 329272
E-mail: mark@markhantonstudio.co.uk
Website: www.markhantonstudio.co.uk

DO NOT SCALE this drawing, figured dimensions only are to be used.
© This drawing is the sole copyright of markhantonstudio.
Any discrepancies between this drawing and other information should be reported to markhantonstudio for clarification.